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1. Field –   Continue pile driving operations at Abutment 23.  Continue to splice piles for the temporary trestle. 
2. Contacted Todd Dudley and he will try to get the Post Tensioning markups completed today.  They will provide a 

response on the CMC RFI regarding the pile spiral.   Will also respond to questions on loading and gap between 
the abutment wall and bikepath rib. 

3. Searching through the District 04 photo archive for images of steel cutting operations from the Carquinez bridge. 
4. Meeting on Lead – Vilcheck, Salizar, Treacy, Tapping 

a. Two separate issues are involved in the lead removal discussion – health (CalOSHA) and air quality 
(BAAQCB).  The air quality standards appear to be stricter than the health standards but is weighted 
over 24 hours vs. 8 hours.   

b. A presentation needs to be generated for a meeting with CalOSHA to address past and current 
practices in the District 04 region.  Topics will include the different lead mitigation methods, a 
demonstration of the extensive use of lead paint on all sandwiched plies of steel, and existing conditions 
which may affect the feasibility of abatement.  Silica dust resulting from concrete demolition will also be 
discussed.  Plans are to have Tony present during the discussions.   

c. On the South Detour project, it was discussed that lead abatement was performed although not 
consistently prior to demolition.   

5. Returned the RBC Lubron WQCP submittal.   
6. Moving out of the Working Drawing Campus and into the 345 building.   
7. Security to be upgraded through the jobsite.  Will need to coordinate with FWI. 

 
 


